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Budget 
 
Table 6 – Project Budget presents a breakdown of the total project cost by line item.  A brief 
narrative to describe each budget line item in Table 6 is presented in Sub-sections a through i. 
 
a. Line (a) Direct Project Administration Costs 
Line (a) Direct Project Administration Cost is the estimated cost of Orange County Public 
Works (OCPW) staff time that will be spent on project administration and management.  The OC 
Public Works personal expected to charge to this item include a Civil Engineering Assistant, a 
Civil Engineer, a Senior Civil Engineer, an Engineering Supervisor, and an Engineering 
Manager.  These individuals work in the Project Management Section of OC Public Works.  The 
table below presents a detailed estimate of hours and cost by personnel category. 
 
 

$100 $80 $80 $75 $70 

Plan Review 80 80 320 480 $76,000

Utility Work 20 20 20 320 20 $163,200

Specification Review 60 60 300 300 $104,400

Reports 20 20 160 320 20 $146,400

Permitting 80 160 600 600 $292,800

Cost Estimate 4 4 80 80 $96,960

Other paperwork 80 80 600 600 44 $96,640

Construction Assistance 120 120 160 300 $295,200

Total Hours 464 544 2240 3000 84 6,332            

Total-Project 
Administration Costs $46,400 $43,520 $179,200 $225,000 $5,880 $500,000

Direct Project Administration Costs

Work Task

Category

Totals Engineering 
Manager 
$100/hr

Engineering 
Supervisor

$90/hr

Senior Civil 
Engineer 

$80/hr

Civil 
Engineer 

$75/hr

C.E. Assist. 
$70/hr

 
b. Line (b) Land Purchase/Easement 
The property for the project (21.2 acres) is owned by the County of Orange/Orange County 
Flood Control District with the exception of a 200-ft by 90-ft piece of land owned by the City of 
Garden Grove.  The land owned by the City of Garden Grove is not required for the project; 
however, it would be beneficial.  The City of Garden Grove is providing this piece of land at no 
cost to the County.  There are some minor costs associated with the acquisition of this land; 
however, the costs are sufficiently minor (less than $5,000) that they do not need to be included 
in the project budget and the County will cover those costs.  



 

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $250,000 $250,000 $500,000 50%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Design Engineering $400,000 $400,000 $800,000 50%

(d) Construction/Implementation $13,677,100 $13,677,100 $27,354,200 50%

(e) Environmental Compliance/ Mitigation/Enhancement $325,700 $0 $325,700 100%

(f) Construction Administration and Management $487,150 $812,850 $1,300,000 37%

(g) Other Costs $0 $0 $0 0%

(h) Contingency $537,150 $537,150 $1,074,300 50%

(i) Grand Total (Sum rows (a) through (h) for each column) $15,677,100 $15,677,100 $0 $31,354,200 50%
*List sources of funding:  The source of funding match (Non­State Share) will come from Orange County Flood Control District funds budgeted for this 
project

Table 6 - Project Budget

Proposal & Project Title:    Haster Retarding Basin and Haster Pump Station

Budget Category Non-State 
Share* 

(Funding 
Match)

Requested 
Grant

 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



c. Line (c) Planning/Design/Engineering/Environmental Documentation 
Line (c) Design Engineering is the cost of the OC Public Works contract with AKM Consulting 
Engineers for preparation of plans and specifications for construction of the project.  AKM 
Consulting Engineers is operating via Agreement D03-024 in an amount of $1,727,000 for this 
project.  The majority of this design cost for this project was expended in years past.  The total 
amount budgeted on Line (c) is $800,000.  This budget will cover costs expenditures from 
October 20, 2009 through the end of the contract.  As of April 2011 there is approximately 
$650,000 remaining in the AKM contract to complete the plans, specifications and construction 
cost estimate.  The Line (c) budget is split into 50% Non-State Share (Funding Match) and 50% 
Grant Funding Match.  The work effort for County staff to review the plans and specifications is 
included within Line (a) Direct Project Administration Costs.  The AKM Consulting Engineers - 
Engineering Fee Table and schedule of hourly rates is included at the end of this attachment.  
 
d. Line (d) Construction/Implementation 
Line (d) Construction/Implementation is the total estimated cost for construction of the 
proposed retarding basin and pump station.  For reference, the Preliminary Design Report 
(PDR) completed by AKM Consulting Engineers is enclosed within Attachment 3 of this grant 
application.  The construction cost estimate in the PDR is escalated from 2008 to 2009 dollars, 
which results in a 2009 construction cost of $27.3 million.  The Line (d) budget is split into 50% 
Non-State Share (Funding Match) and 50% Grant Funding Match.   
 
e. Line (e) Environmental Compliance/Mitigation./Enhancement  
Line (e) Environmental Compliance/Mitigation/Enhancement is the cost of the OC Public 
Works contract with AECOM to prepare documents for the CEQA compliance.  An 
Environmental Impact Report has been completed by AECOM and is currently in the public 
review and comment period.  The AECOM contract for the CEQA work totaled $325,700.  The 
vast majority of those funds were expended in 2010 with the final amounts expected to be 
expended by September 2011 to respond to public review comments. The Line (e) budget is 
allocated to 100% Non-State Share (Funding Match).   
 
f. Line (f) Construction Administration 
Line (f) Construction Administration and Management is the estimated cost to provide 
construction management for this project.  This work effort is expected to be completed by a 
combination of in-house County forces and contracted Construction Inspection staff.  The total 
amount budgeted is $1,300,000, which is approximately 4.8 percent of the construction cost in 
Line (d).  To offset the 100% Funding Match on Line (e) for CEQA compliance.  The Line (f) 
budget is split into 37% Non-State Share (Funding Match) and 63% Grant Funding Match.   
 
g. Line (g) Other Costs 
Line (g) Other Costs is not used. 
 
h. Line (h) Construction/Implementation Contingency  
Line (h) Construction/Implementation Contingency is the contingency to cover change 
orders during construction.  The total amount budgeted is $1,074,300, which is approximately 
3.9 percent of the construction cost in Line (d).  This contingency falls within the allowable 5 
percent allowable limit for new project that is set in Section 6854-Construction of the State 
Administrative Manual. 
 



i. Line (i) Grand Total  
Line (i) Grand Total is the sum rows (a) through (h) for each column.  The total amount 
budgeted is $31,354,200.  The Line (i) budget is split into 50% Non-State Share (Funding 
Match) and 50% Grant Funding Match.   
 
 
Table 7 presents the summary.  The Haster Retarding Basin and Haster Pump Station is the 
sole project for this grant application, 

Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant 
Amount)

Other State 
Funds Being 

Used
Total % 

Funding Match

$15,677,100 $15,677,100 $0 $31,354,200 50%

$15,677,100 $15,677,100 $0 $31,354,200 50%

Haster Retarding Basin and 
Haster Pump Station

Grand Total 

Table 7 - Summary Budget

Proposal Title:    Haster Retarding Basin and Haster Pump Station

Individual Project Title 



 

Task Description Original 
Budget 

Budget 
Increase 

Budget 
Total 

Task 1 Initial Site Visit and Review of Existing Project 
Documents $5,990 $0 $5,990

Task 2 Project Schedule $3,000 $0 $3,000
Task 3 Meetings $31,585 $20,946 $52,531
Task 4 Perform Hydraulic Engineering Analysis $20,200 $0 $20,200
Task 5 Surveying $14,000 $0 $14,000
Task 6 Identify Required Right-ot-Way $3,154 $0 $3,154
Task 7 Water Quality Enhancements $18,680 $0 $18,680
Task 8 Preliminary Engineering Report $56,280 $0 $56,280
Task 9 Permits $8,240 $6,612 $14,852
Task 10 Utilities $18,310 $11,255 $29,565
Task 11 Instrumentation $6,970 $0 $6,970
Task 12 Design of Mechanical and Electrical Systems $66,080 $30,672 $96,752
Task 13 Design of Pump Station $161,980 $92,898 $254,878

Task 14 Design of Discharge Lines and Outlet Structure $10,990 $7,536 $18,526

Task 15 Preliminary Construction Plans and Basis of 
Design Report (BODR) $109,220 $0 $109,220

Task 16 Design Seminar $3,720 $0 $3,720

Task 17 Conduct Three (3) Minimum Evening Public 
Meetings or Workshops $13,664 $5,646 $19,310

Task 18 Final PS&E $162,204 $107,754 $269,958
Task 19 Special Provisions $24,410 $6,588 $30,998
Task 20 Quantity Calculations $11,790 $8,004 $19,794
Task 21 Engineer's Cost Estimate $6,690 $1,740 $8,430
Task 22 Design Notebook $4,040 $1,176 $5,216
Task 23 Final Acceptance $4,132 $1,350 $5,482
Task 24 Operations and Maintenance (O&M) Manual $2,820 $822 $3,642
Task 25 Construction Support Services $100,000 $147,653 $247,653
Task 26 Perform Environmental Site Assessment $10,081 $0 $10,081
Task 27 Mitigation Plan $20,000 $0 $20,000
Task 28 Quality Assurance/Quality Control $3,770 $0 $3,770
Reimbursable Expenses $25,000 $5,000 $30,000
Additional Scope Services 
New Task 29 Dewatering Study $0 $68,864 $68,864
New Task 30 Additional Geotechnical Studies $0 $35,040 $35,040

New Task 31 Hydraulic Study to Accommodate Soccer Fields 
and a Golf Practice Facility $0 $30,060 $30,060

New Task 32 Grading Plan Revisions $0 $60,216 $60,216
New Task 33 Channel Inlet Extension $0 $100,980 $100,980
New Task 34 Downstream Channel Modifications $0 $49,188 $49,188
Total $927,000 $800,000 $1,727,000

AKM Consulting Engineers - Engineering Fee
Project:  Haster Retarding Basin and Haster Pump Station

 
 



AKM CONSULTING ENGINEERS  
Schedule of Hourly Rates  

Labor Classification  Hourly 
Rate  

Principal  $174.00 

Project Manager  $174.00 

Project Engineer  $138.00 

Senior Engineer  $126.00 

Associate Engineer  $102.00 

Assistant Engineer  $86.00 
Senior Designer/Senior CADD 
Technician  $84.00 

Designer/CADD Technician  $79.00 

Senior Draftsman  $66.00 

Draftsman  $62.00 

Engineering Aide  $50.00 

Data or Word Processing  $60.00 

Office Support  $50.00 

 
 
 
 


